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In Re: South Carolina Electric & Gas Company's Update of Cohstruction
Progress and Request for Updates and, Revisions to Schedules Related
to the Construction of a nuclear Base Load Generating Facility

/ at Jenkinsville, South Carolina
Docket No. 2009-293-E

Dear Mr. Terreni:

Intervenor Friends of the Earth hereby responds, in part, to the December 28,
2009, letter of South Carolina Electric & Gas Company in this docket. Contrary to Mr.
Belser's suggestion that the schedule for the NRC design approval of the AP1000
nuclear reactor proposed for the V.C. Surrlmer site will not adversely impact the cost
and schedule for the project, most recent publisbed statements by the NRC indicate
that continued delays by Westinghouse in supplying necessary design data preclude
final NRC AP1000 design approval; and that the final design approval schedule
remains uncertain. "We' re not going to know where the new end date is until next
year,

" the NRC's Scott Burnell stated in the attached December 28, 2009, report
published in "The State. "

Friends of the Earth urges the Commission to deny the Company's proposed
schedule revisions as imprudent in light of continued delays in demonstrating a plant
design meeting NRC safety standards and failure to demonstrate persuasive evidence
supporting as much as17 month delays in project construction milestones.

I ask that this letter and the attached publication be included in the docket in this
matter.

With kind regards I am

Sin er y,

belt Guild

Encl.
CC: All Parties .
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In Re: Sguth Carolina Electric & Gas Company's Update of Cdnstruction
Progress and Request for Updates and, Revisions to Schedules Related
to the Construction of a nuclear Base Load Generating Facility

at Jenkinsville, South Carolina , '
Docket No. 2009-293-E "

Dear Mr. Terreni:

• Intervenor Friends of the Earth hereby responds, in part, to the December 28,

2009, letter of South Carolina Electric & Gas Company in this docket. Contrary to Mr.

Belser's suggestion that the schedule for the NRC design approval of the AP1000

nuclear reactor proposed for the V.C. Summer site will not adversely impact the cost
and schedule for the project, most recent published statements by the NRC indicate

that continued delays by Westinghouse in supplying necessary design data preclude

final NRC AP1000 design approval; and that the.final desigo approval schedule
remains uncertain. "We're not going to know where the new end date is until next

year," the NRC's Scott Burnell stated in the attached December 28, 2009, report

published in "The State."
Friends of the Earth urges the Commission to deny the Company's .proposed

Schedule revisions as imprudent in light of continued delays in demonstratin_l a plant

design meeting NIRC safety standards and'failure to demonstrate persuasive evidence

supporting as much as17 month delays in project construction milestones.
I ask that this letter and the attached publication Be included in the docket in this

matter.

With kind regards I am

- t
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Encl.

CC: All Parties.
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